

LETTER OF INTENT

BETWEEN

CZERKA LABS LLC

AND

EVAMATCH INC

EFFECTIVE DATE April 9, 2024

PARTIES

EVAMATCH INC, a company duly incorporated under the laws of state of Delaware, USA, having its office registered at 651 N BROAD ST, STE 206, Middletown, DE, 19709. (Hereinafter referred to as the Contractor, or “EVAMATCH INC”) and,

CZERKA LABS LLC, a company duly incorporated under the laws of Texas, USA, (Hereinafter referred to as the Customer, or “Czerka Labs LLC”)

THE PARTIES’ UNDERSTANDINGS

1. Purpose

1.1. Both Parties agree that a business relationship will be established between them, and they will abide by this Letter of Intent (Hereinafter referred to as LOI).

1.2. Both Parties agree that they will enter into a Services Provision Agreement (Hereinafter referred to as Agreement) whereby the Contractor will provide software development services to the Customer and the Customer will pay for such services.

1.3. Both Parties agree to work in good faith to identify opportunities and to cooperate to achieve the success of the Agreement.

2. Term

2.1. This LOI sets forth the agreement of the Parties that it shall commence on the date of signing by the Parties and shall terminate upon signing of the Agreement by the Parties.

2.2. After signing the LOI, both Parties shall enter into the Agreement no later than June 30, 2024.

3. Scope of work

3.1. Contractor agrees to provide the following services according to work requests from Customer:

Task and feature report:

Task	Hours Optimistic	Hours Pessimistic	Assigned	Comments
1. Design				
Project planning	20	30	Project Manager	
Project documentation	30	40	Business Analyst	
Project tracking	30	50	Project Manager	
UX/UI	160	220	UX/UI designer	
2.Layout				
Project planning	20	30	Project Manager	
Project documentation	30	40	Business Analyst	
Layout	240	280	Frontend developer	

Connecting APIs	200	240	Frontend developer
Testing	80	100	QA specialist
Project tracking	30	40	Project Manager
3.Backend and API			
Project planning	20	30	Project Manager
Project documentation	30	60	Business Analyst
Integration with blockchain	120	160	Backend developer
Server side development	320	380	Backend developer
Create crypto wallet	100	120	Backend developer
Testing	80	120	QA specialist
Project tracking	50	80	Project Manager
4. Smart contracts			
Project planning	10	20	Project Manager
Project documentation	20	30	Business Analyst
Create smart contract DAO	80	100	Blockchain developer
Smart contract Launchpad	140	180	Blockchain developer
Smart contract Airdrop	80	100	Blockchain developer
Testing	30	60	QA specialist
Project tracking	30	40	Project Manager

Name	Hours Optimistic	Hours Pessimistic	Hourly rate	Cost Optimistic	Cost Pessimistic
Project Manager	210	370	\$35,00	\$7 350,00	\$12 950,00
Business Analyst	110	170	\$40,00	\$4 400,00	\$6 800,00
UX/UI designer	160	220	\$40,00	\$6 400,00	\$8 800,00
Frontend developer	440	520	\$45,00	\$19 800,00	\$23 400,00
Backend developer	540	660	\$50,00	\$27 000,00	\$33 000,00
Blockchain developer	300	380	\$50,00	\$15 000,00	\$19 000,00
QA specialist	190	280	\$35,00	\$6 650,00	\$9 800,00

Total Summary Optimistic:

Total Cost \$86 600,00

Total time, hour 1 950,00

Total Summary Pessimistic:

Total Cost \$113 750,00

Total time, hour 2 600,00

THIS LETTER OF INTENT WAS SIGNED ON THE EFFECTIVE DATE

ON BEHALF OF CUSTOMER

Title: Founde / Ceo

Name, surname: Deante Shipp

Signature: Deante Shipp

Date: April 9, 2024

ON BEHALF OF CONTRACTOR

Title: CEO

[REDACTED]


Signature: [REDACTED]

Date: April 9, 2024

Document Details

Title LETTER OF INTENT Czerka Labs-2.pdf
File Name LETTER OF INTENT Czerka Labs-2.pdf
Document ID [REDACTED]
Fingerprint [REDACTED]
Status Completed

Document History

Document Created	Document Created by [REDACTED] Fingerprint [REDACTED]	Apr 09 2024 10:36AM UTC
Document Signed	Document Signed by [REDACTED] IP: [REDACTED]	Apr 09 2024 10:36AM UTC
Document Sent	Document Sent to Deante Shipp (Deante.Shipp@gmail.com)	Apr 09 2024 10:36AM UTC
Document Viewed	Document Viewed by Deante Shipp (Deante.Shipp@gmail.com) IP: 107.77.220.228	Apr 09 2024 12:49PM UTC
Document Viewed	Document Viewed by Deante Shipp (Deante.Shipp@gmail.com) IP: 71.136.248.172	Apr 10 2024 04:57PM UTC
Document Signed	Document Signed by Deante Shipp (Deante.Shipp@gmail.com) IP: 71.136.248.172 	Apr 10 2024 04:59PM UTC
Document Completed	This document has been completed. Fingerprint: 83fd0f0159a2f90cf902a1835a07e051	Apr 10 2024 04:59PM UTC